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Risk Analysis Report 
 
Date. 07/31/01 Document ID: ENG 021/Risk ID 068 
 
Describe the risk event or factor that has been identified:  The applicability of the Project Accounting Module 
is yet to be determined, and associated requirements and design are not known.  Considerable effort has already 
been expended in analyzing the applicability of the module with no firm conclusions.  The potential exists for 
continued analysis that yields no result or a less than optimal solution. 
 
Describe possible outcomes that have been identified:  

•  Analysis of the module becomes an open-ended task, consuming valuable project resources, preventing 
closure of system design, and impacting project schedule and cost. 

•  A less than optimal solution is defined to satisfy complex system requirements in an attempt to “force-fit” 
the module. This could result in the need for customization for the product and impact the quality of the 
system as well as project cost and schedule. 

 
Risk Symptom or Trigger Event Horizon (expected timing if known) 
No decision is made regarding the 
use of PA. 

10/01 

The need for module customization 
or extension is identified. 

09/01 through 10/01 

            
 
Quantification of Impact:  Cannot quantify impact at this time. 

 
Type of Impact: 
Scope:   Schedule:   Budget:   Quality:   
 
Classified As: 
Opportunity to Pursue:  Threat to Respond To:  
Opportunity to Ignore:  Threat to Accept:  

 
Response/Mitigation Strategy and Comments:  A plan has been identified to pilot the module at NETL.  Plans for 
implementation of PA will be reevaluated based on the results of the pilot study. 

Risk Identification and Evaluation Review and Sign-off: 
 
DOE Project Manager:       
     
 Signature Date 

 Approved as is 
 Approved pending noted changes 
 Not Approved 

 
Team IBM Project Manager:       
     
 Signature Date 

 Approved as is 
 Approved pending noted changes 
 Not Approved 
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